



Zimbabwe Iddai Recovery Project


THE WORLD BANK
IBRD · IDA | WORLD BANK GROUP



ZIRP Overview: 30 April 2020



Conditional & Unconditional Cash Transfers



Restoring agricultural and livestock production



6,400 households received agricultural inputs

3,412 beneficiaries are female heads of households

906 farmers received seed packs



5,914 beneficiaries trained on crop production



107 farmers from 2 rehabilitated irrigation schemes trained in Agribusiness & Agronomy



1,754 tonnes of agricultural inputs distributed

64 communal gardens identified and beneficiaries selected



1,073 households, including 303 female-headed households, received stock feed



805 tonnes of stock feed for 2,981 breeding cattle distributed



733 stock feed beneficiaries have been trained





45 dip tanks identified for rehabilitation. ESS screening delayed due to COVID-19 lock down




6,600,000 doses of vaccines for cattle, birds, sheep & goats procured. Shipping delayed due to COVID-19 restrictions




47,834 litres of dipping chemical distributed for 297 dip tanks







Provision of learning and teaching supplies




18,773
students benefited from teaching supplies




28
schools benefited from teaching and learning supplies




273
school-in-a-box units procured. 71 units distributed



70
classroom tents procured. 15 tents distributed




250
recreational kits procured. 62 distributed




47
Early Childhood Development (ECD) procured. 15 kits distributed


Distribution for the remaining learning & teaching supplies will start after COVID-19 lockdown




Rehabilitation of damaged community infrastructure




4 community access roads currently being rehabilitated






100 community workers hired




12 schools assessed for rehabilitation. **9,695** students to benefit

34 rural health facilities assessed for COVID-19 preparedness & infrastructure gaps and needs

health facilities benefited from Personal Protective Equipment (PPE) supplies




7 irrigation schemes identified




1,205 farmers to benefit

18,700 people to benefit from maternal health unit rehabilitation




Technical assistance

15




Enumerators trained in data collection activities and Environmental & Social Screening (ESS)

205



Villages targeted in the Return Assessment

3



Districts assessed

40

Wards covered

CONTACT INFORMATION

Djibrilla Mazin, Country Manager, UNOPS Zimbabwe |
 Address: 10 York Avenue, Newlands, Harare, Zimbabwe |
 Email: info.zim@unops.org | Website: www.zirp-zimbabwe.org



ZIRP HOTLINE
0808 0430