



# Zimbabwe Idai Recovery Project

financed by THE WORLD BANK  
managed by UNOPS



ZIRP HOTLINE: 0808 0430

[www.zirp-zimbabwe.org](http://www.zirp-zimbabwe.org)

[info.zim@unops.org](mailto:info.zim@unops.org)

@ZIRP\_Zimbabwe

## Cumulative Progress as at 31 Aug


### Livelihoods and Food Security

More than  
**230,000**  
people received food  
assistance to date



Design works for  
rehabilitation of  
**4**  
irrigation schemes  
completed

**5,914**  
agricultural production and  
**1,073**  
stockfeed input beneficiaries  
trained on production



### Health & WASH

**219,000**  
people received  
healthcare services



**403**  
village health workers  
trained, covering 363  
villages and 4 IDP camps

**88**  
food distribution points  
reached with hygiene  
promotion campaigns



Preparatory works going  
on for construction of  
**5**  
maternal health units

### COVID-19

**539,405**  
people sensitized on  
COVID-19



**300**  
village health workers trained  
on COVID-19/hygiene  
awareness

### Education

**19,076**  
students in 28  
schools benefited  
from teaching and  
learning supplies

**15**  
classroom tents  
distributed



**9,235**  
female students  
**9,841**  
male students




**71**  
units of school-in-a-box  
distributed

**15**  
Early Childhood  
Development (ECD)  
kits distributed

**62**  
recreational kits  
distributed

### Cross Cutting Elements

**4**  
access roads undergoing  
rehabilitation



**13**  
other access roads projects have  
completed design process



**88**  
food distribution points reached with  
community outreach including GBV  
awareness