



ZIRP Overview as at 30 June 2020



Zimbabwe Idai Recovery Project

financed by  WORLD BANK GROUP
managed by  UNOPS



www.zirp-zimbabwe.org



info.zim@unops.org



[@ZIRP_Zimbabwe](https://twitter.com/ZIRP_Zimbabwe)



ZIRP HOTLINE: 0808 0430



ONE PROJECT | ONE TEAM



Project Timelines

Project
Effectiveness
27 July 2019

Closing Date
30 June 2023





World Food
Programme



Zimbabwe
Idai Recovery
Project

financed by WORLD BANK GROUP
managed by UNOPS



“The support we are receiving came at the right time, there was nowhere to turn to. Last year the cyclone, this year a drought coupled with economic challenges. Do you know children were fainting with hunger before they even reached school? We say our children are the future but if the future is collapsing in front of our own eyes before they are old enough what does the future hold? We are grateful of this food; it goes a long way,” Chipo (46), beneficiary of WFP

30,301

people were assisted through conditional food assistance in
Chimanimani & Chipinge Districts

13

community assets rehabilitated

130,575

people on average received unconditional food assistance to
date

118,036

people received food assistance during lean season in May
in Chipinge



Food and Agriculture
Organization of the
United Nations



Zimbabwe
Idai Recovery
Project

financed by WORLD BANK GROUP
managed by UNOPS

“I am glad that we were selected as one of the beneficiaries under this project. I was not sure how we would have managed to plant for the current season as we were struggling to feed my grandchildren and would not have managed to buy seed and fertiliser” - Nancy & Dingane Sithole, FAO agriculture inputs beneficiaries

6,400 households received agricultural inputs of which **3,412** are female heads of households



1,073 households, including **303** female-headed households, received stock feed

48,108 livestock owners benefited from dipping

906 farmers from irrigation schemes received seed packs





World Health
Organization



**Zimbabwe
Idai Recovery
Project**

financed by WORLD BANK GROUP
managed by UNOPS



11,390
people received
healthcare services

7
mission hospitals
received supervision
support



15,030
people were sensitized on COVID-19,
prevention of malnutrition, malaria & water
borne diseases

**“The project health outreach services
will bring health delivery to the people
of Beacon who could not travel long
distances to the nearest health facility
due to financial constraints.” Pastor
Dube, AFM, Chipinge.**



36,300
people are now receiving
health services from
363
village health workers

363

bicycles distributed to village health workers. 37
village health workers are currently in training.
Remaining bicycles will be distributed after
completion of training

70,770

beneficiaries received essential community-based
health, nutrition and population services

870

people reached through 26
orientation and capacity
strengthening sessions





67
high priority wards in
8

districts identified for WASH interventions

713,790
people have been sensitized about COVID-19 in
high-risk areas in Mutare Urban district by project
partner GOAL



Programme cooperation agreements
finalized between UNICEF and

8
partners to begin WASH interventions
(Africa Ahea, CAFORD, CARE,
Christian Care, GOAL, Mercy Corps,
Oxfam & WHH)

19,076

students (9,841 male; 9,235 female)

in

28

schools benefited from teaching &
learning supplies



15

Early Childhood Development (ECD)
kits distributed

71


units of school-in-a-box distributed

62

recreational kits distributed

15

classroom tents distributed




4

 access roads undergoing
rehabilitation

13 other projects have been
targeted for rehabilitation

100

 community workers hired for labor intensive
infrastructure projects

34

 health facilities benefited from PPE
supplies, including masks, gloves and
sanitizers

300

 women vendors to benefit from construction
of a Safe Women's Agro Market in Chipinge.
Assessment and stakeholder engagement
ongoing


196

villages responded to a Return Assessment, reintegration & recovery activities conducted through innovated remote methodology



24,872

IDPs were assessed in Return Assessment

13

enumerators trained in data collection activities and Environmental & Social Screening (ESS)

