

# ZIRP Overview as at 31 May 2020



## Zimbabwe Idai Recovery Project

financed by  WORLD BANK GROUP  
managed by  UNOPS



[www.zirp-zimbabwe.org](http://www.zirp-zimbabwe.org)



[info.zim@unops.org](mailto:info.zim@unops.org)



[@ZIRP\\_Zimbabwe](https://twitter.com/ZIRP_Zimbabwe)



ZIRP HOTLINE: 0808 0430

# ONE PROJECT | ONE TEAM



# Project Timelines

## Technical Agencies

### Project Effectiveness Date: July 2019

Q4 2019 | Q1 2020 | Q2 2020 | Q3 2020 | Q4 2020 | Q1 2021 | Q2 2021 | Q3 2021 | Q4 2021 | Q1 2022 | Q2 2022 | Q3 2022 | Q4 2022 | Q1 2023 | Q2 2023

WFP

FAO

WHO

UNICEF

UNOPS

IOM





World Food  
Programme



Zimbabwe  
Idai Recovery  
Project

financed by WORLD BANK GROUP  
managed by UNOPS



**"The support we are receiving came at the right time, there was nowhere to turn to. Last year the cyclone, this year a drought coupled with economic challenges. Do you know children were fainting with hunger before they even reached school? We say our children are the future but if the future is collapsing in front of our own eyes before they are old enough what does the future hold? We are grateful of this food; it goes a long way," Chipo (46), beneficiary of WFP**

**30,301**

people were assisted through conditional food assistance in  
Chimanimani & Chipinge Districts

**13**

community assets rehabilitated

**130,575**

people on average received unconditional food assistance to  
date

**118,036**

people received food assistance during lean season in May  
in Chipinge





Food and Agriculture  
Organization of the  
United Nations



**Zimbabwe  
Idai Recovery  
Project**

financed by WORLD BANK GROUP  
managed by UNOPS

**“I am glad that we were selected as one of the beneficiaries under this project. I was not sure how we would have managed to plant for the current season as we were struggling to feed my grandchildren and would not have managed to buy seed and fertiliser” - Nancy & Dingane Sithole, FAO agriculture inputs beneficiaries**

**6,400** households received agricultural inputs of which **3,412** are female heads of households



**1,073** households, including **303** female-headed households, received stock feed

**48,108** livestock owners benefited from dipping

**906** farmers received seed packs







World Health  
Organization



Zimbabwe  
Idai Recovery  
Project

financed by WORLD BANK GROUP  
managed by UNOPS



**8,890**  
people received  
healthcare services

**7**  
mission hospitals  
received supervision  
support



**2,811**  
people were sensitized on COVID-19,  
prevention of malnutrition, malaria & water  
borne diseases

**“The project health outreach services will bring health delivery to the people of Beacon who could not travel long distances to the nearest health facility due to financial constraints.”** Pastor Dube, AFM, Chipinge.





**28,300**  
people are now receiving  
health services from  
**283**  
village health workers

**283**

bicycles distributed to village health workers. 117  
village health workers are currently in training.  
Remaining bicycles will be distributed after  
completion of training

**42,102**

beneficiaries received essential community-based  
health, nutrition and population services

**670**

people reached through 26  
orientation and capacity  
strengthening sessions







**67**  
high priority wards in

**8**  
districts identified for WASH interventions

**227,000**  
people have been sensitized about COVID-19 in  
high-risk areas in Mutare Urban district by project  
partner GOAL



Programme cooperation agreements  
finalized between UNICEF and

**8**  
partners to begin WASH interventions  
(Africa Ahea, CAFORD, CARE,  
Christian Care, GOAL, Mercy Corps,  
Oxfam & WHH)



**18,773**

students (9,603 male; 9,170  
female) in

**28**

schools benefited from teaching  
& learning supplies



**15**

Early Childhood Development (ECD)  
kits distributed

**71**


units of school-in-a-box distributed

**62**

recreational kits distributed

**15**

classroom tents distributed






**4**

 access roads undergoing  
rehabilitation

**13** other projects have been  
targeted for rehabilitation

**100**

 community workers hired for labor intensive  
infrastructure projects

**34**

 health facilities benefited from PPE  
supplies, including masks, gloves and  
sanitizers

**300**

 women vendors to benefit from construction  
of a Safe Women's Agro Market in Chipinge.  
Assessment and stakeholder engagement  
ongoing




**196**

villages responded to a Return Assessment, reintegration & recovery activities conducted through innovated remote methodology



**24,872**

IDPs were assessed in Return Assessment

**13**

enumerators trained in data collection activities and Environmental & Social Screening (ESS)

