






Zimbabwe Idai Recovery Project

financed by  THE WORLD BANK

managed by  UNOPS



MONTHLY OVERVIEW SEPTEMBER 2020





Zimbabwe Idai Recovery Project

financed by THE WORLD BANK

managed by UNOPS

FOOD SECURITY AND LIVELIHOODS



World Food Programme



Food and Agriculture Organization of the United Nations



UNOPS

Farmer training on the Conservation Agriculture Pfumvudza concept has started. Field preparation for the rainy season has started across all targeted districts. Registrations of beneficiaries for Phase II distribution of crop inputs completed and procurement is in progress.

1,050,000 Nilzan bolus tablets were distributed across 8 ZIRP districts for mass deworming of cattle at community managed dip tanks in collaboration with the department of veterinary services.



720 farmers trained on poultry and small ruminant production. Procurement and distribution of stock feeds phase II in progress



HEALTH AND WASH



World Health Organization



UNOPS unicef



In September, an additional 4,414 people were reached with health messaging during health promotion interventions, bringing the total to 21,564 people. Additionally, a total number of 101,220 people were provided with basic package health services and support in September. Three mission hospitals in Chimanimani and Chipinge have received supervision support and 10 mobile devices have been procured for strengthening data management, disease surveillance and reporting.

1,217 more people now accessing portable water bringing the total to **3,300** since project start



130 water point committees (WPC) in Chikomba, Mutasa, Gutu, Chipinge, Chimanimani and Bikita were trained in operation and maintenance of water point rehabilitation



Sanitation works at institutions (schools and health care facilities) commenced in Gutu, Bikita and Chipinge (3 schools in Gutu, 3 schools and 1 health facility in Bikita and 1 school and 2 health facilities in Chipinge). 67 community builders were trained on construction of single and multiple Blair ventilated improved pit (BVIP) latrines according to the approved government designs.



Zimbabwe Idai Recovery Project

financed by  THE WORLD BANK
managed by  UNOPS

EDUCATION UNOPS

Agreement has been signed between UNOPS and architecture firms MASS/NLÉ for design and construction of climate-resilient classrooms and staff accommodation. MASS and NLÉ, two globally acclaimed African-based architecture firms who specialise in climate-positive designs, are excited to be bringing over twenty years of experience working on health and education projects. Mass/NLÉ have a unique approach to infrastructure development and consultations have commenced.



50 recreational kits procured. These kits include a football, skipping robes, chalk and other outdoor games



Community consultations for the design of the education facilities have commenced



CROSS CUTTING ELEMENTS



Community consultations were held in September for the selection of workers for road construction. 17 rehabilitation projects identified (14 access roads, 1 footbridge and 1 bridges) in Chimanimani and Chipinge, totalling 128.5 kilometres. Designs of 9 roads have been finalized.

Return assessment, reintegration and recovery survey was conducted at village level through Key informant and community leaders contacted through phone and triangulating information with local authorities

UNFPA engaged Global UNFPA procurement branch for basic dignity kits procurement and local suppliers for supplementary multipurpose wrapper procurements



COVID-19 RESPONSE ACTIVITIES

In response to COVID-19, the following interventions were supported through ZIRP, under various targeted sectors.

PPE and IPC supplies was procured for **4,276** VHWs including some commodities for WHO supported Mission hospitals. The items include face shields, pulse oximeters, thermo scanners, surgical masks, gloves and others IPC supplies



A total of **320** new VHWs have started the three week training in Chikomba, Mutare, Mutasa and Buhera districts. Training plans have been developed for disease surveillance and case management trainings



62,635 people in Chimanimani, Chikomba and Chipinge were reached through hygiene messages on COVID-19 prevention and good hygiene practises on handwashing and drinking safe water



ONE PROJECT ONE TEAM



Zimbabwe Idai Recovery Project

financed by  THE WORLD BANK
managed by  UNOPS



ZIRP HOTLINE: 0808 0430

www.zirp-zimbabwe.org

info.zim@unops.org

@ZIRP_Zimbabwe

ZIRP Overview September 2020

Livelihoods and Food Security



483,256

livestock have been vaccinated and treated. This includes cows, goat and sheep.

5,914

agricultural production and

1,073

stockfeed input beneficiaries trained on production

More than
230,000

people received food assistance to date



Design works for rehabilitation of
4
irrigation schemes completed

Health & WASH

25

outreach sites receive weekly services from ZIRP Mobile Health Team

307,152

people provided with basic package health services and support.



403

village health workers trained, covering 363 villages and 4 IDP camps



462

households have restored access to water and sanitation services

88

food distribution points reached with hygiene promotion campaigns



COVID-19

882,696

people reached with COVID-19 messaging



4,276

VHWs supplied with PPE and IPC

Education

19,076

students in 28 schools benefited from teaching and learning supplies



9,235

female students

9,841

male students

15

classroom tents distributed



71

units of school-in-a-box distributed

15

Early Childhood Development (ECD) kits distributed

62

recreational kits distributed

Cross Cutting Elements

4

access roads undergoing rehabilitation



7

bilateral sensitisation meetings held on the integration of Gender Based Violence response under ZIRP



3

return assessment, reintegration and recovery surveys conducted in internally displaced person camps and villages.



88

food distribution points reached with community outreach including GBV awareness