



Zimbabwe Idai Recovery Project

financed by THE WORLD BANK
managed by UNOPS

Highlights on October Results

More than **230,000** people received food assistance to date

21,947 households supported through agricultural and livestock inputs

71 dipping sessions conducted

3,619,884 livestock vaccinated/treated

Rehabilitation works in **6** irrigation schemes completed

3,225 households have constructed latrines

36,727 households have restored access to water and sanitation services

661,447 people provided with basic health package services and support

3,784,821 people reached with community sensitisation on health promotion interventions

Capacity building completed for **2,843** village health workers in 9 districts

88,516 students in 134 schools benefited from teaching and learning supplies

92 classroom tents distributed

400 Early Childhood Development (ECD) kits distributed

64,418 school backpacks distributed

500 units of school-in-a-box distributed

300 recreational kits distributed

7,962 GBV survivors reached through mobile OSC

1,176 survivors were provided with transport for higher level of care

3,000 women and girls received dignity kits

190 survivors received post rape care

27,400 people benefited through rehabilitated community infrastructure and risk reduction interventions

5 access roads completed. **6** access roads undergoing rehabilitation

33.6 kilometers of damaged access roads completed

10 Displacement Tracking Matrix surveys and assessments conducted

25 one on one sessions conducted with TAs to review DTM data and inform ZIRP programming

COVID-19 Response

4

ambulances, 2 four-wheel drive vehicles and 1 PCR extraction machine purchased and handed over to mission hospitals to strengthen disease surveillance and response



36

EHTs provided with laptops, tablets and phones to use in disease surveillance



130

Environmental Health Technicians (EHTs) were trained on disease surveillance and are now deployed



580

VHWs recruited, trained and deployed increasing the coverage in the targeted districts to at least 81% of villages with VHWs



812

community peer supervisors were identified and oriented on supportive supervisory, mentorship and coaching skills



168

health workers from 19 Health Facilities (7 ZIRP-supported mission hospitals and 12 Regional Council Clinics) were trained on case management and IPC ; and are now deployed



75% of rehabilitation works have been completed at St. Peters Isolation ward



99,839

specimens have been transported to government labs for testing



4,276

UNICEF VHWs and 9 UNICEF Health training centres in Chimanimani and Chipinge districts received PPEs and IPC



18

motorcycles procured for delivery specimen transportation



5

ZIRP-supported mission hospital labs received supplies and consumables



10

art murals have been completed for community messaging targeting nearly 2.5 million people indirectly in the 9 ZIRP districts



In addition to procurement of PPE, ZIRP has supported the health systems response to COVID-19 through capacity strengthening at institutional and community level by reinforcing COVID-19 surveillance, lab support, case management, IPC, including RCCE and continuity of essential services in line with the COVID-19 National Response Plan and priorities. Health interventions, with the exception of construction works, are now complete.