Zimbabwe
Idai Recovery
Project

ZIRP Overview: 29 February 2020

Unconditional Cash Transfers
• 178,974 beneficiaries reached
• 212,004 people to receive assistance during peak lean season

Conditional Cash Transfers
• 30,301 beneficiaries reached
• 13 community assets rehabilitated

Restoring agricultural production
• 1,334 tonnes of agricultural inputs distributed
• 6,400 beneficiaries received agricultural inputs
• 5,914 beneficiaries trained on crop production

Restoring livestock production
• 805 tonnes stock feed procured & distributed
• 1,073 beneficiaries reached with stock feed
• 733 beneficiaries trained on stock feed utilization

Rehabilitating communal WASH services
• 7 suitable Civil Society Organizations identified to be able to provide immediate support in water and sanitation interventions in targeted communities.

Accelerating the revitalization of basic health service provision
• 816 people reached via health promotion interventions
• 33 village health workers trained on Integrated Disease Surveillance and Response (IDSR)
• 2,977 people received healthcare services in ZIRP target areas

Rehabilitation of damaged community infrastructure
• 4 access roads currently under rehabilitation
• 1,830 farmers to benefit from rehabilitation of irrigation schemes
• 5 maternal health units to be constructed
• 100 community workers hired

Provision of learning and teaching supplies
• 273 units of school-in-a-box procured
• 70 classroom tents procured
• 250 recreational kits procured
• 47 Early Childhood Development (ECD) kits procured
• Distribution of teaching and learning kits to begin in March 2020

Technical assistance
• 4 camps assessed
• 198 households interviewed
• 909 people participated in the return intention survey

CONTACT INFORMATION
Djibrilla Mazin, Country Manager, UNOPS Zimbabwe |
Address: 10 York Avenue, Newlands, Harare, Zimbabwe |
Email: info.zim@unops.org | Website: www.zirp-zimbabwe.org

ZIRP HOTLINE
0808 0430