



Zimbabwe Iдай Recovery Project

financed by THE WORLD BANK
managed by UNOPS



ZIRP HOTLINE: 0808 0430



www.zirp-zimbabwe.org



info.zim@unops.org



@ZIRP_Zimbabwe

ZIRP Overview September 2021

Food Security and Livelihoods

48

dipping sessions conducted



More than **230,000** people received food assistance to date



1,902,367

cattle were vaccinated/treated

Rehabilitation of **6**

irrigation schemes in progress



14,527

households supported through agricultural and livestock inputs

Health & WASH

3,784,821

people reached with community sensitisation on health promotion interventions

1,261

households have constructed latrines



Capacity building completed for

2,843

village health workers in 9 districts



23,233

households have restored access to water and sanitation services

652,572

people provided with basic health package services and support



Education

88,516

students in 134 schools benefited from teaching and learning supplies



64,418

school backpacks distributed

92

classroom tents distributed



RapidPro Survey administered

500

units of school-in-a-box distributed

400

Early Childhood Development (ECD) kits distributed



300

recreational kits distributed

Cross-Cutting Elements

912

community workers engaged in rehabilitation of infrastructure



2

access roads completed. 4 access roads undergoing rehabilitation

24

one-on-one bilateral sessions held with TAs on IDP mainstreaming in programming



3,696

GBV survivors reached through mobile OSC 340 survivors were provided with transport for higher level of care



10

Displacement Tracking Matrix surveys and assessments incl. final trend analysis conducted and disseminated

COVID-19 Response



4

ambulances, 2 four-wheel drive vehicles and 1 PCR extraction machine purchased to strengthen disease surveillance and response



130

Environmental Health Technicians (EHTs) were trained on disease surveillance and are now deployed

580

VHWs recruited, trained and deployed increasing the coverage in the targeted districts to at least 81% of villages with VHWs

812

community peer supervisors were identified and oriented on supportive supervisory, mentorship and coaching skills



168

health workers from 19 Health Facilities (7 ZIRP-supported mission hospitals and 12 Regional Council Clinics) were trained on case management and IPC ; and are now deployed



36

EHTs provided with laptops, tablets and phones to use in disease surveillance



18

motorcycles procured for delivery specimen transportation



62,436

specimens have been transported to government labs for testing



10

art murals have been completed for community messaging targeting nearly 2.5 million people indirectly in the 9 ZIRP districts



5

ZIRP-supported mission hospital labs received supplies and consumables



4,276

UNICEF VHWs and 9 UNICEF Health training centres in Chimanimani and Chipinge districts received PPEs and IPC



Design works for rehabilitation of **12-bed** isolation ward at St. Peters Hospital was completed

In addition to procurement of PPE, ZIRP is supporting the health systems response to COVID-19 through capacity strengthening at institutional and community level by reinforcing COVID-19 surveillance, lab support, case management, IPC, including RCCE and continuity of essential services in line with the COVID-19 National Response Plan and priorities.