



# Zimbabwe Idai Recovery Project

financed by THE WORLD BANK  
managed by UNOPS

# Highlights on March Results

More than **230,000** people received food assistance to date

**22,027** households supported through agricultural and livestock inputs

Over **71** dipping sessions conducted

**2,314,729** livestock vaccinated/treated

**21** of 32 targetted diptanks rehabilitated

**3,258** households have constructed latrines

**40,173** households have restored access to water and sanitation services

**45** of 54 targetted large piped water schemes rehabilitated

Rehabilitation works in **6** irrigation schemes completed

Capacity building completed for **2,843** village health workers

**661,635** people provided with basic health package services and support

**400** Early Childhood Development (ECD) kits distributed

**500** units of school-in-a-box distributed

**88,516** students in 134 schools benefited from teaching and learning supplies

**9,894** GBV survivors reached through mobile OSC

**1,359** survivors were provided with transport for higher level of care

**4,000** women and girls received dignity kits

**224** survivors received post rape care

**285,134** people benefited through rehabilitated community infrastructure and risk reduction interventions

**54.4** kilometers of **8** damaged access roads completed

**10** Displacement Tracking Matrix surveys and assessments conducted

**25** one on one sessions conducted with TAs to review DTM data and inform ZIRP programming

# COVID-19 Response

**4**

ambulances, 2 four-wheel drive vehicles and 1 PCR extraction machine purchased and handed over to mission hospitals to strengthen disease surveillance and response



**36**

EHTs provided with laptops, tablets and phones to use in disease surveillance



**130**

Environmental Health Technicians (EHTs) were trained on disease surveillance and are now deployed



**580**

VHWs recruited, trained and deployed increasing the coverage in the targeted districts to at least 81% of villages with VHWs



**812**

community peer supervisors were identified and oriented on supportive supervisory, mentorship and coaching skills



**168**

health workers from 19 Health Facilities (7 ZIRP-supported mission hospitals and 12 Regional Council Clinics) were trained on case management and IPC ; and are now deployed



**100%** of rehabilitation works have been completed at St. Peters Isolation ward



**99,839**

specimens have been transported to government labs for testing



**4,276**

UNICEF VHWs and 9 UNICEF Health training centres in Chimanimani and Chipinge districts received PPEs and IPC



**18**

motorcycles procured for delivery specimen transportation



**5**

ZIRP-supported mission hospital labs received supplies and consumables



**10**

art murals have been completed for community messaging targeting nearly 2.5 million people indirectly in the 9 ZIRP districts



In addition to procurement of PPE, ZIRP has supported the health systems response to COVID-19 through capacity strengthening at institutional and community level by reinforcing COVID-19 surveillance, lab support, case management, IPC, including RCCE and continuity of essential services in line with the COVID-19 National Response Plan and priorities. Health interventions, with the exception of construction works, are now complete.