



Zimbabwe Idai Recovery Project

financed by THE WORLD BANK
managed by UNOPS

Highlights on April Results

More than **230,000** people received food assistance to date

22,027 households supported through agricultural and livestock inputs

71 dipping sessions conducted

3,404,927 livestock vaccinated/treated

42 diptanks rehabilitated

3,258 households have constructed latrines

40,173 households have restored access to water and sanitation services

53 of 54 targeted large piped water schemes rehabilitated

Rehabilitation works in **6** irrigation schemes completed

Capacity building completed for **2,843** village health workers

661,635 people provided with basic health package services and support

400 Early Childhood Development (ECD) kits distributed

500 units of school-in-a-box distributed

88,516 students in 134 schools benefited from teaching and learning supplies

9,940 GBV survivors reached through mobile OSC

1,401 survivors were provided with transport for higher level of care

4,000 women and girls received dignity kits

224 survivors received post rape care

285,134 people benefited through rehabilitated community infrastructure and risk reduction interventions

68.14 kilometers of **8** damaged access roads completed

10 Displacement Tracking Matrix surveys and assessments conducted

25 one on one sessions conducted with TAs to review DTM data and inform ZIRP programming

COVID-19 Response

4 ambulances and 1 PCR extraction machine purchased and handed over to mission hospitals to strengthen disease surveillance and response



36 EHTs provided with laptops, tablets and phones to use in disease surveillance



130 Environmental Health Technicians (EHTs) were trained on disease surveillance and are now deployed



580 VHWs recruited, trained and deployed increasing the coverage in the targeted districts to at least 81% of villages with VHWs



812 community peer supervisors were identified and oriented on supportive supervisory, mentorship and coaching skills



168 health workers from 19 Health Facilities (7 ZIRP-supported mission hospitals and 12 Regional Council Clinics) were trained on case management and IPC ; and are now deployed



100% of rehabilitation works have been completed at St. Peters Isolation ward



99,839 specimens have been transported to government labs for testing



4,276 UNICEF VHWs and **9** UNICEF Health training centres in Chimanimani and Chipinge districts received PPEs and IPC



18 motorcycles procured for delivery specimen transportation



5 ZIRP-supported mission hospital labs received supplies and consumables



10 art murals have been completed for community messaging targeting nearly **2.5** million people indirectly in the **9** ZIRP districts



In addition to procurement of PPE, ZIRP has supported the health systems response to COVID-19 through capacity strengthening at institutional and community level by reinforcing COVID-19 surveillance, lab support, case management, IPC, including RCCE and continuity of essential services in line with the COVID-19 National Response Plan and priorities. Health interventions, with the exception of construction works, are now complete.